Region 6 Regional Steering Committee Work Plan



Meeting dates

RSC Tasks & Activities: (start to end)											
Baseline Risk Assessment: May-Jul											
		Discuss known risks and vulnerabilites and propose solutions to those identified - **CSCR Presentation**									
						Discuss regional priorities and Develop "Watershed Project Inventory"					
Existing Governance: Sept - Oct											
					Discussion on regional priorities and governance gap analysis						
					Workshop on governance options and trade-offs - **CSCR Presentation**						
Coalition Development: June -											
				Workshop on existing watershed management responsibilities- **CSCR Presentation**							
							Discussion and motion for proposed coalition structure				
							Preliminary governance structure selected				
											Coalition mobilization activities
Other Deliverables:											
Project Inventory Approval						Due October 31, 2002					
Round 1 Recommendation						Due October 31, 2020					